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 October 2005 Totals 
 Number of 

Classes 
Number of 

Student Days 
Hanford Total 202 2347
Non-Hanford Total 15 659

Classes # of Students  
Month FYTD Month FYTD 

Total - Includes On- and Off-Site (Hanford 
Classes and Students Only) 202 202 1789 1789
Grand Total - Hanford and Non-Hanford 
Students and Classes taught at HAMMER 217 217 2012 2012

 

HQ-MS100 HAMMER $ 0.9 $ 0.9 $ 0.0

RL-0040 HAMMER $ 5.4 $ 5.4 $ 0.0

TOTAL $ 6.3 $ 6.3 $ 0.0

Variance
Projected FY 2006 

Funding
FY 2006 Fiscal Year 

Spend Forecast

 

Overview 
 
This section addresses work in Project Baseline Summary HQ-MS-100 and RL-0040, HAMMER. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of October 2005.  
 
 

Notable Accomplishments 
 
232-Z Mock-Up:  HAMMER successfully assisted the Plutonium Finishing Plant (PFP) during two days of mock-up 
training supporting the 232-Z Building duct remediation project.  The mock-up was held in the Al Alm Building 
Vehicle Bay at the HAMMER facility, and was noted as very valuable by PFP. 

 
Safe General Operations:  HAMMER/Hanford Training ended the month of October without a recordable injury, 
first aid case, or lost time accident.  Cumulative project safe work hours to date total 578,985. 
 
Training Usage:  Overall, seventy-eight percent of the facility usage is by Hanford students in support of the 
Hanford Site training requirements.  The Site training classes that continue to have the highest volume of both 
student days and number of classes are Hazardous Waste, Radiological Worker, Lockout/Tagout Retraining, and 
Respiratory Protection. 
 

 

 
FY 2006 Funds vs. Spend Forecast ($M) 

 
  

  
 

 



 

 
DOE/RL-2000-76, Rev. 60                                HAMMER                      I: 3 

 

PHMC Performance Report                        October 2005
 Section I                                                               HAMMER 

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 0.3 0.4 0.5 0.4 0.4 0.5 0.4 0.4 0.5 0.4 0.5 0.5

Monthly BCWP 0.3

Monthly ACWP 0.3

FYTD BCWS 0.3 0.7 1.2 1.7 2.1 2.7 3.1 3.5 4.1 4.5 5.0 5.4

FYTD BCWP 0.3

FYTD ACWP  0.3

Oct-
05

Nov-
05

Dec-
05

Jan-
06

Feb-
06

Mar-
06

Apr-
06

May-
06

Jun-
06

Jul-06
Aug-
06

Sep-
06

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost 
Variance %

Budget At 
Completion

HQ-MS100 $0.0 $0.0 $0.1 $0.0 0.0% -$0.1 0.0% $0.0

RL-0040 $0.3 $0.3 $0.2 $0.0 0.0% $0.1 27.2% $5.4

TOTAL $0.3 $0.3 $0.3 $0.0 0.0% $0.0 0.0% $5.4

 
FY 2006 Schedule/Cost Performance ($M) 

 
 

 

 
 
Numbers are rounded to the nearest $0.1M. 
 
 
Schedule Performance (+$0.0M/+0%).  The schedule variance is within established thresholds. 
 
Cost Performance (+$0.0M/+0%).  The cost variance is within established thresholds. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


